City of Austin
Urban Trails Update

April 2015
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Agenda

- Urban Trails Program
- Urban Trails Master Plan requirements
- Updates:

Violet Crown Trail
Country Club Creek Trail
Boggy Creek Trail
Mopac Mobility Bridges
Shoal Creek Trail

1. 15th to 24th
2. West Ave. to 5t

6. Austin to Manor, Phase Il
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Urban Trails: A citywide network of non-motorized, multi-
use pathways that are used by bicyclists, walkers and

runners for both transportation and recreation purposes.
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Urban Trails:

For transportation & recreation use,

Link to bicycle & sidewalk network,

Wide enough to accommodate all users,
Include amenities & unique features,

Maintain & operate for safety and comfort,
Context-sensitive, environmentally sustainable,
Preserve &improve wildlife habitat.
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Urban Trail Implementation Plan Diagram

Stakeholder Involvement: At least 2 meetings held during

PER and meetings with adjacent neighborhood groups

| 4

Urban Trail

: : : Initiate PER: Begin 30% Design Brief appropriate
identified in the interdepartmental Boards and Commissions and ‘E"
UTMP? coordination Council Committee 2
® & £ 2 b b 2 =
|dentify funding Finalize PER: 90% 3
for PER Begin Design Detailed | =
Design

Begin permifting process
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*Tier Il Urban Trails were identified during the UTMP or previous planning processes. Development of Tier
Il Urban Trails will occur upon adjaocent development, planning. or land use changes. All Urban Trails

identified in the UTMP are conceptual in nature. Specific roufing for Urban Trails is determined during the
FER and design phases.
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PPP with HCC

Constructing from Convict Hill -
Hampton Library.
Begins Sept. 2015, completed
summer 2016.
= Cost: $844,000 provided by 2012
Bond funds
Staff completing PER for section

from Home Depot Boulevard -
Arbor Trails Development.

Other sections constructed by
Parks Department and HCC.
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Country Club
Creek Trail

2 PER stakeholder meetings held winter
2014-2015
Stakeholders preference to begin design

and construction of section 1: Mabel
Davis Park to Burleson Road.

Design complete May 2015.

Construction to begin Fall 2015 and
open Spring 2016.

Design + construction cost = $500,000
(available from 2012 Bond funds).

Subsequent sections funded by
parkland dedication, bond, and grant

funds.
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e @ Upper Boggy Creek

Trail

Connect Rosewood and
surrounding neighborhoods to:

=  MLK Station, Sustainable Food Center
Community Gardens, Farmer’s Market,

and more

1 new creek crossing.
0.5 mile

Meredith Family donating
easement for trail.

90% design

Seeking funding ($1.6m) for
construction.



I\/Iopac Mobility Bridges

Connect to Emstlng
8 Foot Sidewalk

g Barton Creek Segment
IR @ (Phase 1)

Loop 360 Segment
P (Phase 2)g

e Phase 1: Construction of a 14-foot-wide, 1,045-foot-long bridge over Barton
Creek began in Feb. 2014 and is on-track to be complete by March, 2016.

e Phase 2: Construction of two additional bridges which span Loop 360 began in
January of 2015 and is on-track to be complete by December, 2015.
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Construction should be
substantially complete by
fall of 2015.

City of Austin Urban Trails Program




=  Begin construction May,
2015.

= Substantially complete by
Winter 2016.

" |ncludes one bridge over
Shoal Creek (connects Rio
Grande to Shoal Creek
Trail).
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Austin to Manor
Trail: Phase 2

= Lindell Lane to Ben Fisher Park
(Gilleland Trail)

MAMOR NEW
TECH HIGH SCHOOL

= 3 miles
= 3 |ow-water bridges

= Seeking S6m in to construct.
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